REPLACE ADMINISTRATIVE WING ROOFS A,B AND C May 14, 2010
MEMPHIS (ZME) AIR ROUTE TRAFFIC CONTROL CENTER FAA-ZME- 904209

SECTION 01300 SUBMITTALS

PART 1 - GENERAL

Applicable provisions of this Section and other provisions and requirements of the Contract Documents
apply to all sections, except as modified in Sections of Divisions 2 through 16.

1.1

1.2

1.3

1.4

SUMMARY

Submit Shop Drawings, product data, samples, warranties, certificates, test reports and third
party disposal letters as required by the contract documents.

RELATED REQUIREMENTS
A. Section 01040: Coordination and Testing
B. Section 01651: Materials and Equipment
C. Section 01800: Closeout Procedures
SUBMITTALS
Submittals required include, but are not necessarily limited to, the following:
A. Submittal schedule
B. Construction progress schedule
C. Submittal log
SUBMISSION REQUIREMENTS

A. Number of Copies - Submit in ample time for approval before installation. Unless
otherwise noted, submit a minimum of four (4) copies of documents to the Resident
Engineer (RE). The RE will retain Three (3) copies. If additional copies are required,
provide the quantity and submit additional copies to meet this requirement.

B. Time for Approval - Receive submittal approvals prior to starting the work. Time
necessary for government approval or disapproval of samples, certificates, test reports,
and shop drawings will not be more than 30 calendar days after receipt of a submittal.
All materials installed in the work shall match the approved submittals. After a submittal
has been approved, the RE will permit no substitutions without written approval. No
extension of Contract Time will be authorized because of failure to transmit to the RE
sufficiently in advance of the Work to permit processing.
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C.

SUBMITTALS

Submittal Approval - The checking, marking or approval of the submittal by the FAA
shall not be construed as a complete check, but will indicate only that the product or
method of construction and detailing is satisfactory. Approval will not relieve the
contractor of the responsibility for compliance with the specifications or for any error
that may exist. The Contractor shall be responsible for the dimensions and design of
adequate connections, details, and satisfactory construction of all work. Possible
approval actions taken by the FAA include:

1.

Approved as submitted - If the RE marks a submittal "approved as submitted"
each copy of the submittal will be identified as having received such approval
by being stamped and dated. After submittal has been approved, the RE will
permit no substitutions without written approval.

Approved as noted - If the RE marks “approved as noted”, the submittal is
satisfactory contingent upon Contractor acceptance of corrections, notations,
or both, and if accepted, does not require resubmittal.

Not approved - If the RE marks “not approved”, the submittal data does not
meet job requirements and the Contractor must resubmit. If the submittal is
disapproved, the Contractor shall resubmit the corrected material in the same
quantity as specified for the original submittal. Correct disapproved submittals
and resubmit for approval by the RE. Approval of resubmittals requires an
additional fourteen (14) calendar days.

Submittal Schedule - Identify within the Contractor’s Construction Schedule a
schedule of submittals for shop drawings, material approval, etc., showing the
dates when submittals will be submitted for the project.

a)  Contents - On the schedule indicate the following information:

1) Schedule date for submittal

2) Related Section number.

3) Submittal category (Shop Drawings, Product Data, or Samples).
4) Name of the subcontractor (if applicable)

5) Description of the part of the Work covered.

Distribution - Following response to the initial submittal, print and distribute
copies to the RE, Government, subcontractors, and other parties required to
comply with submittal dates indicated. When revisions are made, distribute to
the same parties. Delete parties from distribution when they have completed
their assigned portion of the Work and are no longer involved in construction
activities.

Schedule Updates - Revise the schedule after each meeting or activity where
revisions have been recognized or made.
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D.

Construction Progress Schedule — The progress chart to be prepared by the Contractor
pursuant to the Contract Clause entitled “SCHEDULES FOR CONSTRUCTION
CONTRACTS?” shall consist of network analysis system, or pertchart (barchart). The
contractor shall be required to complete the work within the contract time limits after
receipt of Notice to Proceed excluding the FAA holiday moratorium as specified in
section 01010.

1. Contractor shall provide a cost loaded schedule with a minimum of 15 activities
The schedule shall indicate which roof areas are being worked on..

2. The diagram shall show a continuous activity flow from left to right. The
diagram shall show the sequence in which the work is to be accomplished as

planned by the Contractor.

3. Dates shall be shown on the diagram for start of the project, any milestones
required by the contract, and contract completion.

4. The critical path shall be clearly identified.

5. Network activities shown shall include submittal and review of shop drawings
and samples and procurement of materials and construction activities.

6. Government activities that affect progress shall be shown. These include but are
not limited to: Notice-to-Proceed, approvals, and inspections.

NO PHYSICAL CONSTRUCTION WORK AT THE SITE MAY TAKE PLACE UNTIL THE
CONTRACTOR SUBMITS AND THE GOVERNMENT APPROVES THE SCHEDULE.
Government review of schedule submittal(s) will not exceed 30 calendar days. Resubmittal, if
necessary shall not exceed fourteen (14) calendar days.

E.

SUBMITTALS

Schedule updates will be provided weekly. Changes for the current week may be hand
written. Actual work completed that is more that one week old shall be updated and
printed out. Changes to the early and late start times and early and late finish times for
scheduled activites will be updated weekly.

Submittals - Submit shop drawings, material and equipment lists, and all other data
required under various headings of these specifications necessary to permit
commencement of work. RE will return the submittals within 30 calendar days after
receipt, indicating approval or disapproval.

Submittal Preparation - Place a permanent label or title block on each submittal for
identification. Indicate the name of the entity that prepared each submittal on the label
or title block.

1. Transmittals - transmittal letters identifying the contents of the submittal shall
accompany all submittals. It shall be clearly indicated on the transmittal letter
with a statement and signature of the Contractor that the submittal item was
verified for compliance with the contract requirements and approved by the
Contractor. Transmittal letters shall consist of one original.
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2.

Contents - Submittals shall be complete and detailed and assembled into sets.
Lack of completeness or clarity or inadequate description will be justification
for disapproval. Submittals shall bear the following information:

a)  Name of project or facility and contract number;

b)  Date of submission;

c¢)  Contract drawing number and latest revision;

d)  Specification page and paragraph number;

e)  Name of contractor and subcontractor or supplier/manufacturer;

f) Clearly identified contents and location of work;

g)  Any proposed variances to specification requirements;

h)  Contractor’s approval certifying he checked and coordinated the work of
other trades.

1.5 SHOP DRAWINGS

A.

B.

C.

SUBMITTALS

Applicable Documents -

Presentation: Present drawings in a clear and thorough manner. Identify details by
reference to sheet and detail, building wing and section shown on contract drawings.

1.

Submit newly prepared information drawn accurately to scale. Highlight,
encircle, or otherwise indicate deviations from the Contract Documents. Do
not reproduce Contract Documents or copy standard information as the basis
of Shop Drawings. Standard information prepared without specific reference
to the Project is not a Shop Drawing.

Shop Drawings include fabrication and installation Drawings, setting
diagrams, schedules, patterns, templates and similar Drawings.

Contents - Provide the following information on each submittal:

1.

ok wn

N o

10.
11.
12.

Submittal number (paragraph 2.1 of this Section) and identify as "Part A" or
"Part B" item

Date of submission

Name of project and facility (full name)

Name of Contractor or Subcontractor

Reference to drawing number (with revision, if applicable) and/orspecification
section

Clearly identify contents and location of work.

Contractor's approval certifying he checked and coordinated the work of other
trades.

Dimensions.

Identification of products and materials included by sheet and detail number
Compliance with specified standards.

Notation of coordination requirements

Notation of dimensions established by field measurement
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13. Sheet Size: Except for templates, patterns and similar full-size Drawings,
submit Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than
36 by 48 inches.
D. Submittal - Submit blue- or black-line prints for the RE's review. Submit five copies, of

which the RE will retain three.

1. One of the prints returned shall be marked up and maintained as a "Record
Document."
2. Do not use Shop Drawings without an appropriate final stamp indicating

action taken.

1.6 PRODUCT DATA

A. Collect Product Data into a single submittal for each element of construction or system.
Product Data includes printed information, such as manufacturer's installation
instructions, catalog cuts, Material Safety Data Sheets (MSDS), standard color charts,
roughing-in diagrams and templates, standard wiring diagrams, and performance curves,
for all materials brought on site.

B. Preparation
1. Clearly mark or highlight each copy to identify pertinent site specific products
or models the Contractor intends to use
2. Highlight/clearly indicate all performance characteristics and capacities
3. Highlight/clearly indicate all dimensions and clearances required

Note: If the submittal is not clearly marked, regarding the above pertinent data, the submittal will be
returned marked "DISAPPROVED".

1.7 WARRANTIES/GUARANTIES
A. Assemble two (2) copies with original signatures of warranties executed by each of the

respective manufacturers, suppliers, and subcontractors into a warranty book and prepare
a Table of Contents.

B. Additional Data - Provide complete information for each item, include the following:
1. Product or work team
2. Firm, with name of principal, address, and telephone
3. Scope
4. Effective dates of warranty based on Final Acceptance of the item.
5. Information for owner's personnel on proper procedures to evoke the warranty

in case of failure and instances which might affect the validity of warranty

C. Warranties - Effective after project completion and acceptance by the FAA.
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1.8 CERTIFICATES
Assemble certificates executed by each of the respective manufacturers, suppliers, and subcontractors.

A. Additional Data - Provide complete information for each item to certify compliance with
contract documents.

Product or work item

Firm, with name of principal

Scope of compliance

Signature by an officer of the manufacturer or other individual authorized to
sign documents on behalf of the company.

b

PART 2 - MATERIAL

NOT USED

PART 3 - EXECUTION
3.1 GENERAL

Submittals are required for, but not limited to, the items listed in the specifications or on the
drawings. The following is a partial list of submittals required: Schedules, Manufacturer's
Literature, Shop Drawings, Samples, Test Reports, Warranties, Certificates, Design Calculations,
MSDS, and Installation Instructions. This list should not be construed as a complete list of all
submittals required. Submittal dates shall comply with this specification unless a more stringent
date is specified. Substitutions and all requested changes will require a submittal.

3.2 SCHEDULE FOR CRITICAL SUBMITTALS

Process after the construction contract has been awarded and prior to NTP:

A. All Critical Submittals are due 30 calendar days after the contract has been awarded. See
below for a list of critical submittals. The construction Notice to Proceed (NTP) will not
be issued until all critical submittals are approved. All other submittals shall be
submitted and approved prior to installation or construction. Critical submittals include
the following:

1. Section 01300 - Construction Schedule
2. Section 07453 Thermalpolyolefin Roofing
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B. No later than two weeks after the contract has been awarded, the Contractor shall be
available to participate in a meeting/telecom with the Contracting Officer, Resident
Engineer and Office Project Engineer to discuss and coordinate the following:

Contractor’s FAA point of contact for submitting the Critical Submittals.
Discuss the submittal process and forms.

Discuss process and forms for request of FAA security badges.

Discuss the proposed date for Notice to Proceed (NTP)

B

PART 4 — QUALITY ASSURANCE

NOT USED

* %% END OF SECTION * * *
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